



19996

FILED FOR RECORD
 at 3:00 o'clock P M
 MAR 24 2026
 BECKY LANDRUM
 County Clerk, Hunt County, Tex.
 by

Change Order Approval Form

Program Name	Hunt County	Date	03/10/2026
Customer	Virginia Phillips	Phone	903-453-6842
Customer Email	vphillips@huntcounty.net	Change Order #	003
L3Harris PM	Greg Mellinger	Phone	303-249-6943

Change Order Details:

• Scope Change –

- Addition of Critical Spares to the scope of the Hunt County agreement with L3Harris dated August 26, 2022, as amended.
- Addition of quantity one (1) encrypted Pathway+
- Return of quantity one (1) non-encrypted Pathway+, unused and in original box (the "Returned Interoperability Equipment") not later than 11/15/2025.
- Services provided by L3Harris and its subcontractor, for the installation and configuration of the Hunt County interoperability system, including the encrypted Pathway+. as follows:

- L3Harris's tower climbing subcontractor will provide and install all components of the antenna systems and install them to L3Harris Site Grounding & Lightning Protection Guidelines T4618RevF.
- L3Harris will provide the necessary 48V to 12V power supplies for all necessary tower sites to power all of the County's interop equipment.
- The 12V power supplies provided by L3Harris will be powered off the DC plant so that the DC plant batteries will provide backup power for the interop equipment until the generator takes over in the event of a loss of commercial power.
- L3Harris will program all the interop equipment at the sites and integrate this interop equipment with the Symphony consoles located at the HCSO Dispatch.
- L3Harris will test all interop equipment end-to-end; County representative(s) will witness testing.
- Hunt County will support the testing by providing MOUs, programming info/details, and all coordination with the interop agencies.

- Schedule Change – Schedule will be based on interop equipment delivery and installation date.

- Price Change: **+\$157,101.87**

• Attachments (incorporated into this Change Order by reference):


- Equipment List – Attachment A: *Hunt County Critical Spares and Interoperability System*

8



Change Order Pricing Details	Price
Infrastructure Critical Spares – <i>invoiced on delivery</i>	\$61,357.30
Interoperability Encrypted Pathway+ (w/ credit for Pathway+ Return): [\$15,977.50 – \$4,154.13 = \$11,823.37] - <i>invoiced on delivery</i>	\$11,823.37
Interoperability Equipment and Services – <i>invoiced at Final System Acceptance</i>	\$83,921.20
Total Change Order Price	\$157,101.87

Total Contract Value	Price
Original Contract Value	\$4,121,165.00
Change Order #1 – Site Change Commerce A&M to SBA Commerce	\$38,929.98
Change Order #2 – Console Addition	\$142,622.96
Change Order #3 – Critical Spares and Interop Encrypted Pathway+	\$157,101.87
Current Contract Value	\$4,459,819.81

Approval/Acceptance	
	<i>March 24, 2026</i>
Customer	Date
L3Harris (Contract Manager)	Date




ATTACHMENT A:

Hunt County Critical Spares and Interoperability System

Critical Spares

Part #	Description	Qty	Unit List	Ext List	% Discount	Ext. Sale	Prod
A30-1154-003	MODULE, TP4100 BASE UNIT WITH RUBIDIUM	1	\$19,205.00	\$19,205.00	0%	\$19,205.00	VM
A30-1448-020	THUNDERBOLT(R) PTP GM200 GRANDMASTER CLO	1	\$3,290.00	\$3,290.00	0%	\$3,290.00	VM
VSVS01	VS PROD GRP, CONFIGURED MODEL NUMBER	1	\$440.00	\$440.00	0%	\$440.00	VM
VS-CR1Y	ROUTER,ISR,C1111-4P,SEC	1	\$3,100.00	\$3,100.00	10%	\$2,790.00	VN
VS-CU8Z	SWITCH,SMARTNET,C1000-16T-E-2G-L	1	\$1,650.00	\$1,650.00	10%	\$1,485.00	VN
VS-CU7Y	MODULE,SFP GBIC	1	\$500.00	\$500.00	10%	\$450.00	VN
VS-CR2U	ROUTER,NOKIA,7705,SAR-8,DC	1	\$12,000.00	\$12,000.00	10%	\$10,800.00	VN
VS-CU9U	MODULE,NOKIA,8P GE SFP CARD	1	\$3,100.00	\$3,100.00	10%	\$2,790.00	Vn
VS-CU8P	ALCATEL,COPPER ENTERNET SFP, 100M	1	\$125.53	\$125.53	10%	\$112.98	VN
SAMD8K	MODULE, DIGITAL IN (8) & OUT SOURCE (8)	1	\$690.00	\$690.00	45%	\$379.50	N
SAMD9B	MODULE, DIGITAL INPUT (16) ACTIVE LOW	1	\$690.00	\$690.00	45%	\$379.50	N
SA-KRE1011217/02	ANTENNA,1574-1606 MHZ,WITH MOUNT	1	\$450.00	\$450.00	10%	\$405.00	V
SN-CG2K	MULTICOUPLER, 7/800MHZ, 6MHZ, 8PORT	1	\$2,830.00	\$2,830.00	10%	\$2,547.00	VN
VS-CU8N	ALCATEL,SX,MULTIMODE,LC,SFP,FIBR,550M	1	\$242.81	\$242.81	10%	\$218.53	VN
VS-CU5H	CISCO MODULE,SX MULTIMODE,FIBR	1	\$480.00	\$480.00	10%	\$432.00	VN
VS-CU9A	SWITCH,SMARTNET,C1000FE-24T-4G-L	1	\$1,150.00	\$1,150.00	10%	\$1,035.00	Vn
SN-7TXMX-S	STATION,TWO47, 700 MHZ, SPARE	1	\$24,000.00	\$24,000.00	45%	\$13,200.00	C
CON-SNT-C11114P	SNTC-8X5XNBD ISR 1100 Dual GE Ethernet Router For equipment - VS-VS-CR1Y-ROUTER,ISR,C1111 - 4P,SEC	1	\$444.42	\$444.42	0%	\$444.42	XV
CON-SNT-C10E2L 16	SNTC-8X5XNBD Catalyst 1000 16port GE, Ext PS, 2x1G SF For equipment - VS-CU8Z-	1	\$443.15	\$443.15	0%	\$443.15	XV
3HE05610AB	Software Subscription Plan For equipment - VS- CR2U-ROUTER,NOKIA,7705,SAR-8,DC	1	\$295.40	\$295.40	0%	\$295.40	XV
CON-SNT-C100024T	SNTC-8X5XNBD Catalyst 1000 24 port FE, 2x1G SFP ,2X1G For equipment- VS-CU9A-	1	\$214.83	\$214.83	0%	\$214.83	XV
						Subtotal:	\$61,357.30



Encrypted Pathway+

VS-CU9M	KIT, PATHWAY ANALOG GATEWAY W ENCRYPTION	2	\$6,000.00	\$12,000.00	0%	\$12,000.00	VN
VS-PS3W	POWER SUPPLY,AC, PATHWAY	1	\$155.00	\$155.00	0%	\$155.00	VN
SAMD9N	PSU, DC ICT, PATHWAY ANALOG GATEWAY	2	\$250.00	\$500.00	45%	\$275.00	N
NS-SJ4D	LICENSE,PATHWAY APPLICATION	1	\$5,000.00	\$5,000.00	45%	\$2,750.00	N
14002-0246-A004	CABLE,XL MOBILES / PATHWAY+,RJ45-D44,4FT	1	\$325.00	\$325.00	45%	\$178.75	S
14002-0246-A008	CABLE,XL MOBILES / PATHWAY+,RJ45-D44,8FT	1	\$400.00	\$400.00	45%	\$220.00	S
14002-0245-A004	CABLE,XG25/75,M7300,PATHWY+,RJ45-D44,4FT	1	\$325.00	\$325.00	45%	\$178.75	S
14002-0245-A008	CABLE,XG25/75,M7300,PATHWY+,RJ45-D44,8FT	1	\$400.00	\$400.00	45%	\$220.00	S

Subtotal: \$15,977.50

Pathway+ Return

VS-CU9J	KIT, PATHWAY ANALOG GATEWAY	2				-\$3,881.46	
VS-CU9L	KIT, RACK MOUNT, PATHWAY DUAL UNIT	1				-\$176.13	
VS-PS3W	POWER SUPPLY,AC, PATHWAY	1				-\$96.54	

Subtotal: -\$4,154.13

Interoperability Equipment and Services

PROGRAM MANAGEMENT	PROGRAM MANAGEMENT	1	\$2,400.00	\$2,400.00	0%	\$2,400.00	XV
PROGRAM FINANCIAL AN	PROGRAM FINANCIAL ANALYST	0.5	\$1,140.00	\$570.00	0%	\$570.00	XV
NETWORK ENG	IP PLAN UPDATE	1	\$1,333.60	\$1,333.60	0%	\$1,333.60	XV
SYSTEM ENG	CONFIGURATION ATP DOCUMENTATION	2	\$2,500.50	\$5,001.00	0%	\$5,001.00	XV
F2F ENGINEER	TRAVEL INSTALL CONFIGURATION TURNUP TEST	12	\$2,667.20	\$32,006.40	0%	\$32,006.40	XV
INSTALL	INTEROP RADIOS, ANTENNA SYSTEMS, AND GATEWA	1	\$32,185.60	\$32,185.60	0%	\$32,185.60	XV
XT-PL6H	FEATURE, XL-BRIDGE, DFSI RADIO OPERATION	5	\$250.00	\$1,250.00	45%	\$687.50	N
VS-CU9L	KIT, RACK MOUNT, PATHWAY DUAL UNIT	1	\$194.00	\$194.00	10%	\$174.60	VN
SAMD9N	PSU, DC ICT, PATHWAY ANALOG GATEWAY	2	\$250.00	\$500.00	45%	\$275.00	N
14050-6400-23	CABLE, POWER, Y-SPLIT, DESKTOP	6	\$175.00	\$1,050.00	45%	\$577.50	S
Z99-0012-004	RACK MOUNT KIT XL-BRIDGE	10	\$838.64	8,386.36	45%	\$4,612.50	N
14002-0246-A008	CABLE,XL MOBILES / PATHWAY+,RJ45-D44,8FT	3	\$400.00	\$1,200.00	45%	\$660.00	S
SS-SG4T	LICENSE,CONVENTIONAL CONTROLS	5	\$1,250.00	\$6,250.00	45%	\$3,437.50	N

Subtotal: \$83,921.20

Total: \$157,101.87