

19,254

Trott Communications Group, Inc.
Radio Communications Project Consulting
and Engineering Services
Additional Pricing Details for Hunt County P25 Radio Project
Project Closeout & Added SOW

12/5/2024

FILED FOR RECORD
 at 12:00 o'clock 9 M

JAN 14 2025

BECKY LANDRUM
 County Clerk, Hunt County, Tex.

Hunt County P25 Radio Project Closeout	Additional Funding Man-Hours	Cost
Weekly Status Meetings/Calls	32	
Conferences, Emails, Calls	60	
Fleetmap Finalization Support	4	
UAS Finalization Support	4	
Encryption Schemes & Radio Programming Development Support	4	
P25 Site & Racked Equip Value Analysis for Insurance	12	
MOU Support for Interop Agencies	8	
City of Greenville Interop / ISSI	12	
Site Alarms Integration Support	16	
Console Design & Setup Support	4	
Logging Recorder Upgrade Support	4	
L3Harris Training Support (Radio Users, Dispatch Consoles & ProVision)	8	
Interop w/ Others Support	16	
ISSI Support	16	
Site Installation Inspections (Trott/County/L3Harris)	24	
L3Harris Punch List Develop & Management	24	
ATP & Coverage Testing Plan Review	8	
ATP - Testing of System Features & Functionality	24	
Coverage Testing Observance	4	
Coverage Testing Report Review (County & Trott)	4	
Cutover Planning	8	
System Cutover	12	
Project Close Out Activities (Punch List, As-Builts, etc.)	16	
Contingency	48	
Labor	372	\$61,380.00
Mileage & Expenses (General)		\$975.00
Project Closeout Implementation Support - Total:		\$62,355.00
Additional SOW for Fire & AMR joining P25 System		
Weekly Status Meetings/Calls	12	
Conferences, Emails, Calls	24	
County Fire & AMR P25 System Integration Support	48	
County Fire & AMR Cutover Planning & Cutover	16	
Support for Commerce joining the HC P25 Radio System	20	
Labor	120	\$19,800.00
Mileage & Expenses (General)		\$750.00
Added SOW for Fire/AMR Add Implementation Support - Total:		\$20,550.00
Grand Total:		\$82,905.00

