

20031

**CHANGE ORDER NO. 4 TO THE SYSTEM PURCHASE AGREEMENT BETWEEN HUNT COUNTY, TEXAS AND L3HARRIS TECHNOLOGIES, INC.**

This Change Order No. 4 ("**Change Order**") is made and entered into this 14<sup>th</sup> day of April, 2026 (the "**Effective Date**"), by and between Hunt County, Texas ("**Buyer**") and L3Harris Technologies, Inc. acting through its Mission Critical Communications Sector ("**Seller**").

**RECITALS**


**WHEREAS**, the parties previously entered into that certain System Purchase Agreement between Buyer and Seller, dated August 26, 2022, as modified by change order or amendment from time to time (the "**Contract**");

**WHEREAS**, the parties wish to memorialize their agreement to proceed with a conditional acceptance of the System (as such term is defined therein) and to implement new payment milestones as set forth more fully in this Change Order;

**WHEREAS**, the parties now desire to enter into this Change Order No. 4 to modify the Contract;

**NOW, THEREFORE**, for and in consideration of the mutual promises of the parties to this Change Order and other good and valuable consideration, the receipt of which is hereby acknowledged, Buyer and Seller hereto do hereby agree as follows:

1. Capitalized terms used but not defined in this Change Order shall have the meaning assigned to them in the Contract.
2. The parties do certify that the System is hereby accepted conditionally under the terms of the Agreement, specifically Section 13.D thereof, and of this Change Order.
3. The parties acknowledge and agree that there are remaining certain tasks to be completed prior to Final Acceptance of the System in accordance with Section 13.A thereof, and that those tasks will be memorialized and tracked to completion in a separate punch list to which they will agree in writing.
4. In accordance with the Agreement, Section 13(D), the Warranty Period for "the specific portion or phase of the System" to which conditional acceptance applies is initiated upon conditional acceptance. Accordingly, the Warranty Period shall commence upon the execution of this Change Order, for the System exclusive of the punch list items. The Warranty Period for the punch list items shall commence upon Final Acceptance of the System in accordance with the terms of the Contract.



5. As of the Effective Date of this Change Order, the Buyer shall owe Seller the amount of \$334,506.41 for Milestone CO.4, as detailed in the Conditional Acceptance Milestone Payment Schedule attached as Exhibit A. This amount represents 70% of the Final System Acceptance Milestone Payment specified in the Contract. The remaining 30% of the Final System Acceptance Milestone Payment A.1.6 (\$143,359.89), along with the remaining 10% portion of the Hardware Installation Milestone Payment A.1.5 (\$47,786.63) shall be payable to Seller upon Final System Acceptance.
6. Total Agreement Price –

Description	Date	Value
Total Agreement Price	08/26/2022	\$4,121,165.00
Change Order #1 Price (Site Change - Commerce)	03/28/2023	\$38,929.98
Change Order #2 Price (Console addition)	11/29/2023	\$142,622.96
Change Order #3 Price (Critical spares/Interop)	08/15/2024	\$157,101.87
Change Order #4 Price	/ /2026	\$0.00
<b>Change Order #4 Updated Total Agreement Price</b>	<b>/ /2026</b>	<b>\$4,459,819.81</b>


7. Full Force and Effect – The terms and conditions of the Contract, except as amended herein, shall remain in full force and effect.
8. Execution – This instrument may be executed in one or more counterparts. Documents signed and transmitted electronically shall be deemed original and binding documents.

*[Signatures Follow]*

IN WITNESS WHEREOF, Buyer and Seller, through their duly authorized representatives, have executed this Change Order.

**BUYER**

**HUNT COUNTY, TEXAS**

By: Bobby W Stovall  
Name:   
Title: County Judge  
Date: April 14, 2020

**SELLER**

**L3HARRIS TECHNOLOGIES, INC.  
COMMUNICATION SYSTEMS SEGMENT**

By: \_\_\_\_\_  
Name: Kimberly Witte  
Title: Lead, Contracts  
Date: \_\_\_\_\_

**ATTACHMENT:**

EXHIBIT A                      Conditional Acceptance Payment Milestone Schedule

**EXHIBIT A**

Conditional Acceptance Payment Milestone Schedule

<b>Contract Milestone Reference</b>	<b>Description</b>	<b>Date Paid/(Projected)</b>	<b>Amount</b>
A.1.1	Contract Signing	12/9/2022	\$318,577.53
A.1.2	System Design Review Meeting	6/23/2023	\$318,577.53
A.2	Mobile and Portable Terminal Hardware Shipment	9/29/2023	\$935,389.70
A.1.3	Factory Staging	1/23/2024	\$637,155.06
CO 1	Acceptance of DDR (CO No. 1)	3/11/2024	\$38,929.98
A.1.4	Hardware Shipment	3/26/2024	\$955,732.58
CO 2	Delivery of Symphony Consoles (CO No. 2)	11/25/2024	\$142,622.96
A.1.5	Hardware Installation (1 of 2)	11/26/2024	\$430,079.67
CO 3	Critical Spares and Interop (CO No. 3)	12/5/2025	\$157,101.87
CO 4	Conditional Acceptance (CO #4)	(5/30/2026)	\$334,506.41
A.1.6	Final System Acceptance	(6/15/2026)	\$143,359.89
A.1.5	Hardware Installation (2 of 2)	(6/15/2026)	\$47,786.63
	<b>Change Order #4 Total Updated Agreement Price</b>		<b>\$4,459,819.81</b>

[END OF DOCUMENT]

**L3Harris Hunt County Punch List**  
**L3H Punch List\_Hunt County P25 Radio Project\_V11\_2026April2.xlsx**  
**4/6/2026**

Tracking #	Date Resolved:	Owner / Resolved By:	Owner	Date Reported / Observed	Category	Category	Topic
33	3/12/2026	L3Harris	Greg	8/28/2025	Change order	Change Order	Change Order for Critical Spares & Interop Equipment and Installation Services
34		L3Harris	Greg	8/28/2025	Punchlist item for correction	Interop	Interop Equipment Order, Installations, Programming, Configuration & Testing
35		L3Harris	Murtaza	8/28/2025	Punchlist item for correction	NTP Closeout	SBA Celeste Tower Site NTP Closeout Package Submittal
36		L3Harris	Murtaza	8/28/2025	Punchlist item for correction	NTP Closeout	SBA Commerce Tower Site NTP Closeout Package Submittal
37		L3Harris	Murtaza	8/28/2025	Punchlist item for correction	NTP Closeout	Tillman Caddo Mills Tower Site NTP Closeout Package Submittal
39		L3Harris	F2F	8/28/2025	Punchlist item for correction	Site Alarms	Configure & Test End-to-end the site alarms from the VIDA Edge to the Regional Network Manager (RNM)
40		Hunt County / Tyler / L3Harris	F2F	8/28/2025	Punchlist item for correction	CAD	Integrate GPS from user radios into the County's existing Tyler CAD system
45		L3Harris	Greg	9/8/2025	Punchlist item for correction	Contract / Maintenance Service Agreement	Equipment Ownership / <a href="#">MSA Wording Clarifications</a>
46		L3Harris	Greg	9/8/2025	Punchlist item for correction	Contract / Maintenance Service Agreement	Common Core Equipment Spares
49	3/20/2026	L3Harris	L3Harris networking	9/8/2025	Punchlist item for correction	Alarm Reporting	Email or Text Notifications
55		Hunt County / L3Harris	Harry	9/24/2025	Punchlist item for correction	Terminals	Hunt County has a radio showing a fault error.
63		L3Harris / Hunt County	F2F	3/4/2026	Punchlist item for correction	Installation	SFP
65		L3Harris	Murtaza	3/19/2026	Punchlist	Final Acceptance	Delivery Final As-Built Documentation
66		Hunt County / L3Harris	Greg	2/28/2026	Punchlist	Change Order	Change order for conditional acceptance

**L3Harris Hunt County Punch List**  
**L3H Punch List\_Hunt County P25 Radio Project\_V11\_2026April2.xlsx**  
**4/6/2026**

Tracking #	Date Resolved:	Owner / Resolved By:	Owner	Date Reported / Observed	Category	Category	Topic
67		L3Harris	Murtaza	4/2/2026	Punchlist	Consoles	Consoles Pre-Emption / Combined Audio Issue
68		L3Harris	Murtaza	4/2/2026	Punchlist	Consoles	Console ABR "IP-Search" Error Issue
69		L3Harris	F2F	4/2/2026	Punchlist	System	Crypto Net / Encryption Setup
70		L3Harris		4/2/2026	Punchlist	System	ISSI Setup/Configuration